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Original T.O. Cost $ 20,000.00

Modifications: (1) $ 2,949,513.00
Current T.O. Cost $ 2,969,513.00

Original Fee: @ 6.54% $ 1,308.41
Modification Fee: @ 6.24% $ 173,105.76
Total Fee: $ 174,414.17

Current T.O.Funds: $ 2,795,098.83

Subcontracts: (Fixed Price)
1) None $

* Currant T.O.Funds: $ 2,795,098.83
Site Costs to date: $ 1,340,591.63
Site Funds Available: |$ 1,454,507.20 |

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date Ph 1: (Fee Excluded)
Indirect Costs: 28% $ 371,821.89
Direct Costs: 72% $ 968,769.74

$ 1,340,591.63
This week:
Indirect Costs: 26% $ 28,748.96
Direct Costs: 74% $ 83,896.15

$ 112,645.11

Daily Bum Rate: (Raw, 4 WeekAvg)
Indirect Costs: $ 4,077.22
Direct Costs: $ 15,226.13

$ 19,303.35

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 12/24/2003 |
Target Completion: 30 Nov 2003

Weekly Budget Summary

J Contract # DACA45-01 -D-0001

Award Date 1 8-Jul-03 PUBLIC
Start Date: 21-Jul-03 r\/~\/-\t IK jr-n-
Completion: 31-Jul-04 UUUUMtN

#12

Costs Thru:

10/10/2003

r
Page 1 of 4

Budget Summary:
Task:

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Exca\
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bit
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Original Budget Current Budget This Week Cost to Date

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$ 1,418.63
$
$ 1,263.05
$ 15,562.94
$ 10,504.34

$
$
$

$ 6,119.68
$ 12,794.86
$ 35,697.93
$ 202,742.35
$ 110,566.57
$ 3,900.50
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 1,163,262.06

$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

Rounding Adjustment
Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 2,969,513.00

$
$ 516.84
$ 20,051.65
$ 11,541.82
$
$ 30,569.31
$ 8,409.07
$
$ 5,833.44
$ 440.93
$ 5,878.90

$
$
$ 654.26
$
$ (0.07)
$
$ 112,645.11

$ 39,520.28
$ 87,776.05
$ 170,806.64
$ 95,075.14
$ 6,820.90
$ 266,045.60
$ 95,047.79
$ 5,707.33
$ 56,747.82
$ 2,181.08
$ 12,700.08
$
$ 106,867.21
$ 21,723.41
$ 1,750.92
$ (0.51)
$ 174,414.17
$ 1,515,005.80

Remarks:
1) Crew Rotation, Genneral Field operations break, 10-12 Oct 03. (Sod maintenance continues).
2) Contructructed ASARCO Holding Cell #4.
3) Admin Staging Area Break-in Sunday 5 Oct. Bobcat broom Attach/trailer stolen (trailer recovered).
4) Completed approx 30,152 square feet on 8 properties. Approx 222,452 SF completed to date.
5) Added 1 addl mini excavator and 1 single axel Dump to equipment fleet.
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US Army Corps
of Engineers*

VB/l-70 Superfund Site

Phase I
Denver, Colorado Task Order #0014

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date 21-Jul-03

Completion: 31-Jul-04

#12

Costs Thru:

10/10/2003

Page 2 of 4

10/3/2003|$ 678,744.81|$ 100.428.62 | $ 118.242.74 | $ 165,596.58 |$ 158,197.57 | $ 6.736.52 | $ 174.414.17 \ | $ 1.402.36T01

Date
10/4/2003
10/5/2003
10/6/2003
10/7/2003

10/8/2003
10/9/2003
10/10/2003

This Week
To Date

Labor
$ 15,660.82
$ 1,982.30
$ 11,259.72
$ 14,005.64

$ 17,628.38
$ 14,932.26
$ 1,873.73
$ 77,342.85
$ 756,087.66

Per Diem

$ 1,559.16
$ 1,559.16
$ 1,559.16
$ 1,559.16

$ 1,559.16
$ 1,479.85
$ 1,228.69
$ 10,504.34
$ 110,932.96

Equipment
$ 2,274.93
$ 250.98
$ 2,149.32
$ 2,649.25

$ 3,136.39
$ 2,523.21
$ 2,294.55
$ 15,278.63
$ 133,521.37

Material
$ 800.75
$ 9.00
$ 749.06
$ 5,098.01
$ 1,946.35
$ 817.14
$ 99.00
$ 9,519.31
$ 175,115.89

Subcontracts
$
$
$
$
$
$
$
$
$ 158,197.57

Analytical
$
$
$
$
$
$
$
$
$ 6,736.52

Fee
$
$
$
$
$
$
$
$
$174,414.17

Daily Total
$ 20,295.66
$ 3,801.44
$ 15,717.26
$ 23,312.06
$ 24,270.28
$ 19,752.46
$ 5,495.97
$ 112,645.13
$1,515,006.14

Total Phase II
$ 1,422,656.67
$ 1,426,458.11
$ 1,442,175.37
$ 1,465,487.43

$ 1,489,757.71
$ 1,509,510.17
$ 1,515,006.14

8%

14%

Weekly Cost by Category

69%

Cost to Date by Category

12%

13%

56%

VB/l-70 Superfund Site
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$-

1 Weekly Costs
(Excludes Fee)

Week Ending



(FBFf) VB/l-70 Superfund Site

US Army Corps Denver' Colorado Task Order * °014

Of Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:

Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Weekly Bi

r

To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

$ 6,119.68
$ 12,794.86
$ 35,697.93
$ 202,742.35
$ 110,566.57
$ 3,900.50
$
$
$ 371,821.89

$ 100.32
$ 209.75
$ 585.21
$ 3,323.65
$ 1,812.57
$ 63.94
$
$
$ 6,095.44

$ 1,418.63
$
$ 1,263.05
$ 15,562.94
$ 10,504.34
$
$
$
$ 28,748.96

$ 177.33
$
$ 157.88
$ 1,945.37
$ 1,313.04
$
$
$
$ 3,593.62

$ 39,520.28
$ 87,776.05
$ 170,806.64
$ 95,075.14
$ 6,820.90
$ 266,045.60
$ 95,047.79
$ 5,707.33
$ 56,747.82

$ 2,181.08
$ 12,700.08
$
$ 106,867.21
$ 21,723.41
$ 1,750.92

$ 647.87
$ 1,438.95
$ 2,800.11

$ 1,558.61
$ 111.82
$ 4,361.40
$ 1,558.16
$ 93.56
$ 930.29
$ 35.76
$ 208.20
$
$ 1,751.92

$ 356.12
$ 28.70

$
$ 516.84
$ 20,051.65
$ 11,541.82
$
$ 30,569.31
$ 8,409.07
$
$ 5,833.44

$ 440.93
$ 5,878.90
$
$
$ 654.26
$

$
$ 64.61
$ 2,506.46

$ 1,442.73
$

$ 3,821.16
$ 1,051.13
$
$ 729.18
$ 55.12
$ 734.86
$
$
$ 81.78
$

Total Direct Costs:

Sub Totals:
Fee

$ 968,770.25 $ 15,881.48 $ 83,896.22 $ 10,487.03

$ 1,340,592.14 $ 21,976.92 $ 112,645.18 $ 14,080.65
$ 174,414.17 $ 1,211.21 $ - $ 1,211.21

jdget Summary #12

Completed To Date Costs Thru:

61 10/10/2003
Completed This week

8
Page 3 of 4

$ 1,515,006.31 $ 23,188.13 $ 112,645.18 $ 15,291.86
* Fee Prorated across 144 anticipated Sites



llTFTll VB/l-70 Superfund Site

US Army Corps Denver' Colorado Task Order # °014

Off Engineers* Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:

Current Budget

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16
$ 465,462.95

Cost to Date Remaining

Weekly Budget Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date: 21-Jul-03
Completion: 31-Jul-04

Dly Burn Rate
4 Week Avg

#12

Costs Thru:

10/10/2003

Page 4 of 4

Duration Est to Compl Variance

$ 6,119.68
$ 12,794.86
$ 35,697.93
$ 202,742.35
$ 110,566.57
$ 3,900.50
$
$
$ 371,821.89

$ 594.11
$ (3,101.65)
$ (2,531.25)
$ 93,078.02
$ (32,054.24)
$ 21,403.70
$ 8,509.21
$ 7,743.16
$ 93,641.06

$ 50.67
$
$ 291.44
$ 2,202.74
$ 1,460.90
$ 71.47
$
$
$ 4,077.22

N/A
N/A
50
50
50
50
N/A
N/A

$
$
$ 14,571.91
$ 110,137.13
$ 73,044.82
$ 3,573.70
$ 8,509.21
$ 7,743.16
$ 217,579.92

$ 594.11
$ (3,101.65)
$ (17,103.16)
$ (17,059.11)
$ (105,099.06)
$ 17,830.00
$
$
$ (123,938.86)

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$
$ 2,329,635.88

$ 39,520.28
$ 87,776.05
$ 170,806.64
$ 95,075.14
$ 6,820.90
$ 266,045.60
$ 95,047.79
$ 5,707.33
$ 56,747.82
$ 2,181.08
$ 12,700.08
$
$ 106,867.21
$ 21,723.41
$ 1,750.92
$ 968,770.25

$ (23,521.44)
$ (31,248.41)
$ 285,087.36
$ 338,792.98
$ 29,690.98
$ 24,769.90
$ 195,767.73
$ 285,108.19
$ 234,067.70
$ 55,108.17
$ 42,869.47
$ 9,714.54
$ (61,867.21)
$ (21,723.41)
$ (1,750.92)
$1,360,865.63

$ 4.81
$ 842.89
$ 3,169.72
$ 1,784.33
$ 78.43
$ 4,873.15
$ 2,003.55
$ 191.75
$ 1,079.98
$ 77.90
$ 453.57
$
$ 304.96
$ 342.45
$ 18.67
$ 15,226.13

10
14
50
50
50
50
50
50
50
N/A
N/A
N/A
6
50
50

$ 48.05
$ 11,800.40
$ 158,485.88
$ 89,216.25
$ 3,921.45
$ 243,657.68
$ 100,177.25
$ 9,587.63
$ 53,998.77
$ 55,108.17
$ 42,869.47
$ 9,714.54
$ 1,829.74
$ 17,122.32
$ 933.50
$ 798,471.08

$ (23,569.49)
$ (43,048.81)
$ 126,601.49
$ 249,576.73
$ 25,769.53
$ (218,887.78)
$ 95,590.48
$ 275,520.57
$ 180,068.93
$
$
$
$ (63,696.95)
$ (38,845.73)
$ (2,684.42)
$ 562,394.55

Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 1,515,006.31

$
$1,454,506.69

,..,
$ 19,303.35

. , . - . , - -- r... —.;.-- $
$ 1,016,051.00

$
$ 438,455.69

* Assumes 30 Nov 2003 Target Completion



V PrajectResonrcesIiu Current Week's Costs by Type
l o - n

M-ta

001 Site Visit

003 Mob/Crew Rotation

005 Site Coordination

006 Removal

007 T&D

009 Restoration(Bckfill)

010 Post-Const Maint.

01 1 Site Coord Follow-up

013 Site Admin/lndlrects

014 Lodging/Per Dim

09B Sod & Seed

09D Misc Restoration

19 Fuel.Oil.Mlsc Fid Su

Labor

$1,418.63

$1,263.05

$136.59

$17,419.68

$8,294.27

$22,061.63

$5,878.90

$12,648.83

$6 ,477 .46

$1,743.82

Per Diem Equipment

$222.75

$2,631.96

$3,247.54

$3,870.56

$3,233.99

$10,504.34

$866.25

$1,205.57

Materials Subcontracts Analytical Other Fee

$157.49

$4,637.12

$440.93

($319.89)

$1,065.35

$2,884.05

$654.27

Extended

$1,418.63

$1,263.05

$516.83

$20,051.64

$11,541.80

$30,569.31

$440.93

$5,878.90

$15,562.93

$10,504.34

$8,409.06

$5,833.44

$654.27

$77,342.84 $10,504.34 $15,278.63 $9,519.31 $112,645.11

Tuesday, October 14,2003 Page 1 of 1



ID
ProjectResonrces bit JTD bOStS DY IYPB

Tok-tae

001 Site Visit

002 Const. Work Plans

003 Mob/Crew Rotation

004 Site Set-up/Maint.

005 Site Coordination

006 Removal

007 T&D

008 Sampling & Analysis

009 Restoration(Bckfill)

010 Post-Const Maint.

011 Site Coord Follow-up

013 Site Admin/lndirects

014 Lodging/Per Dim

015 Home Office

018 Community Air Mon.

020 Asarco Support

099 Non-Billable

09B Sod & Seed

09C Garden & Flower Bed

09O Mlsc Restoration

100 Fee

19 Fuel.OII.Misc Fid Su

Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee

$3,931.43 $366.39 $1,821.86

$12,643.93 $150.94

$16,461.06 $19,236.88

$23,799.54 $4,538.07 $8,482.66 $2,700.00

$78,696.81 $3,813.75 $5,265.44

$146,188.06 $22,491.73 $2,126.81

$74,866.18 $20,208.94

$84.38 .$0 .00 $6,736.50

- $180,049.68 $30,304.79 $55,691.11

$1,093.28 $1,087.81

$12,700.01

$147,212.53 $39,913.75 $15,616.01

$110,566.44

$3,900.50

$106,867.13 $0.00

$1,215.96 $534.96

$0.00 $0.00

$36,067.28 $7,770.94 $2,579.16 $48,630.38

$5,707.32

$17,261.33 $3,860.01 $35,626.46

$174,414.17

$21,723.39

Extended

$6,119.67

$12,794.87

$35,697.94

$39,520.27

$87,776.00

$170,806.60

$95,075.12

$6,820.88

$266,045.58

$2,181.08

$12,700.07

$202,742.30

$110,566.44

$3,900.50

$106,867.13

$1,750.92

$0.00

$95,047.76

$5,707.32

$56,747.79

$174,414.17

$21,723.39

Tuesday, October 14,2003 Page 1 of 2



vc
Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended

$756,087.62 $110,932.83 $133,521.31 $175,115.85 $158,197.50 $6,736.50 $174,414.17 $1,515,005.78

Tuesday. October 14. 2003 Page 2 of 2


